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State of Michigan 
Acme Interface Project 

Project Metrics Collection 
INSTRUCTIONS:  This form is to be completed for all systemsrelated projects.  This form's function is to collect metrics data on projects for the 
purpose of tracking overall trend data in an effort to evaluate the effectiveness of SUITErelated processes. 

This form is to be completed by the Project Manager within 45 days after the system has been released to the production environment and available to 
system users. 

Send the completed form to suite@michigan.gov (include “SEM0188” in the subject line of the email to ensure proper routing). 

Section I – Project General Information 

1. System or Project Name  2. Project Duration 
Acme Interface Project  5/15/2009 to 9/25/2009 
3. Project Manager Name  4. Project Team Size 
Enchanted Dan  12 
5. Client Agency 
State Budget Office 
6. SEM, SEM Express, or Tailored Approach 
SEM 

Section II – Projectbased Metrics 

1. Budgeted Project Cost  2. Actual Project Cost  3. Cost Variance 
$48,000.00  $49,500.00  1.03 

4. Number of Project Milestones  5. No. of Milestones Completed Late  6. Milestone Variance 
12  2  0.17 

7. Planned Number of Project Days  8. Actual Number of Project Days  9. Project Schedule Variance 
130  142  1.09 

Stage / Dates  Initiation & 
Planning 

Requirements 
Definition 

Functional 
Design 

System Design  Construction  Testing  Implementation 

Stage Exit Original 
Planned Completion 
Date 

05/01/2009  06/15/2009  07/10/2009  07/25/2009  08/21/2009  09/15/2009  10/01/2009 

Stage Exit Rebaselined 
Planned Completion 
Date, if applicable 

07/05/2009  8/29/2009 

Stage Exit Actual 
Completion Date 

05/30/2009  06/15/2009  07/04/2009  07/20/2009  08/29/2009  09/15/2009  09/25/2009 

Section III – Productbased Metrics 

Stage / Defect 
Category 

Initiation 
& 

Planning 

Requirements 
Definition 

Functional 
Design 

System 
Design 

Construction  Testing  Implementation  Production  Totals 

Code  0  0  0  0  5  7  2  2  16 

Change of 
Scope  4  2  2  4  1  0  0  0  13 

Cosmetic  12  7  5  3  9  2  1  0  39
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Section III – Productbased Metrics 

Stage / Defect 
Category 

Initiation 
& 

Planning 

Requirements 
Definition 

Functional 
Design 

System 
Design 

Construction  Testing  Implementation  Production  Totals 

Data  0  1  0  2  4  7  0  1  15 

Design  1  2  6  10  3  3  0  1  26 

Environment  0  2  5  1  0  0  0  0  8 

Performance  0  0  0  0  2  1  0  2  5 

Requirement  0  2  2  1  3  3  1  4  16 

SCM  0  0  0  0  0  0  0  0  0 

Security  0  0  0  0  0  2  0  1  3 

Standards  0  0  0  0  0  0  0  0  0 

Usability  0  0  0  0  0  0  3  1  4 

Other  0  0  0  0  0  0  0  0  0 

Totals  17  16  20  21  27  25  7  12  145


